



SW 198th Avenue Improvements



Preliminary Construction Schedule	2019												2020																															
	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D																							
	Meet The Contractor OPEN HOUSE	★																																										
CONSTRUCTION																																												
Clearing/Grubbing																																												
Utility Relocation																																												
Farmington to Rosa Roadwork																																												
Rosa to Kinnaman Roadwork																																												
Bridge Construction - Closure/Detour (Anderson to Celebrity)																																												
Kinnaman to Shaw																																												
Kinnaman Realignment																																												
Butternut School Swale																																												
Southview and 202nd Improvements																																												
Paving/Striping																																												
Landscaping																																												
PROJECT COMPLETION																																										whew! ★		

Preliminary: Timeframes subject to change without notice