PROJECT SCHEDULE

BASALT CREEK PARKWAY EXTENSION

	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring
		2019				2020				2021				2022			2023

Public Open Houses — ● Open House #1 ● Open House #2 ★ **We Are Here** ● Open House #4

Design Studies and Alternatives Analysis

Preliminary Design
Design Acceptance Package (DAP)

Final Design

Environmental Permits

Right-of-Way

Bidding

Begin Construction

Legend:
- Previous Activities
- Current Activities
- Future Activities (contingent on funding)