



Washington County

Supportive Housing Services
Program Update

January 21, 2021

County Administrative Office

co.washington.or.us



Supportive Housing Services (SHS)

Phase One: LIP Advisory Committee progress and contributions

- August 2020 through December 2020

Phase One: Community Engagement and Outreach Findings

- August 2020 through November 2020

Phase Two SHS Planning Process

- January 2021 through July 1, 2021

Washington County


Phase One: 2020 Local Implementation Plan (LIP) Activities Timeline



- LIP Advisory Committee (AC) Meets Weekly
- Design, geographic equity and regional/local data
- Community Engagement (CE) Interviews, focus groups, surveys

- LIP AC: racial equity, metrics, needs/gaps, regional response, systems change
- CE Interviews, focus groups, surveys

August




- Form Local Implementation Plan Advisory Committee (LIP)
- Start Community Outreach Surveying

September




- LIP AC: regional coordination, racial equity, planned investments, definitions, gaps
- CE Interviews, focus groups, surveys

October




- LIP AC: regional coordination, racial equity, planned investments, definitions, gaps
- CE Interviews, focus groups, surveys

November



- LIP AC: systems change
- Recommendations Drafted
- Preliminary Findings: Community Engagement

December





LIP Advisory Committee 2.0

- 75 members
- 40 organizations, private, and public entities
- Dedicated small-group LIP feedback
- Contributions to the final draft
- Submission plan for April 2021

Washington County

Phase Two: 2021 Local Implementation Plan (LIP) Activities Timeline



January




- Complete LIP Draft 1
- Board of Commissioner's (BOC) LIP input
- Community Engagement: City Jurisdictions
- Public Comments
- LIP AC
- BIPoC CE

February




March




- Complete LIP Draft 2
- BOC LIP input
- Community Engagement: City Jurisdictions
- Public Comments
- LIP AC and BIPoC CE

April



- Washington County LIP Submitted to Metro
- Begin IGA processes

May - July



- IGA
- Implementation support
- Implementation metrics

- BOC LIP input
- Community Engagement (CE): City Jurisdictions
- LIP Advisory Committee (AC)
- Black and Indigenous People of Color (BIPoC) Community Engagement



Where we currently stand...

Still much to do:

- Procurement information
- Capacity building and sustainability needs
- Implementation Operational Work Plan
- Implementation Support and Evaluation



Conclusion

Washington County needs your help in developing some of the activities from the previous slide over the next 6 months!

- Individual participation
- Group participation

We will keep HPAC updated every step of the way and look forward to learning from all of you as this process moves forward.



Conclusion

Thank you!

Ally_Jamieson@co.Washington.or.us