



# ELWERT-KRUGER INTERSECTION PROJECT

## Traffic Control Plan



TIME FRAME	WORK DESCRIPTION	COMMENT
Aug-Nov 2019	① Construction on Hwy 99W, Sunset Blvd	Construction under traffic, lane closures with flagging as required
Nov-Dec 2019	② Construction on Kruger Rd	Construction under traffic, lane closures with flagging as required
Dec 2019-Apr 2020	③ Construction on Elwert (north of Orchard Hill Lane)	Construction under traffic, lane closures with flagging as required
Apr-Jul 2020	④ Construction of project roundabout on Elwert	90 day <b>Full road closure</b> on Elwert between Orchard Hill Lane and Kruger/Elwert intersection
TBD by contractor	⑤ Construction on Haide Rd, Edy Rd	Construction under traffic, lanes closure with flagging as required
Entire Project	Project roads will be available to local traffic only (except for the <b>full road closure</b> ). Thru traffic will routed (➔) onto Edy and Hwy 99W.	

Above time frames are approximate depending on weather, work progress and other considerations.

