

Public Engagement Schedule at a Glance (Updated August 17, 2023)

Public Engagement Activity	2023										2024		
	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar /Apr
Webpage Updates and Constant Contact to Interested Parties	#1 3/22/23 Intro/ webpage launch	#2 PEP available		# 3 See us at Summer Events		#4 TAC Packet available	#5 Save the Date for CF #1 & OOH				#6 Save the Date for CF #2 & OOH	#7 Save date Draft Code Amendment CF # 3	#8 Draft Code language, reports ready, filing
Key Stakeholder Meetings	3/14/23 CCI SNR	Project team available to meet with CPOs CBOs and others throughout project (availability noted on project webpage and in mailings to interested parties)											
Technical Advisory Committee (TAC)		Establish TAC		TAC #1 Project overview Inventory Methods		TAC #2 Inventory results & ESEE approach				TAC #3 ESEE, Draft Code Concepts		TAC #4 Draft plan policies and Code amendments	
Property Owner Engagement						Mail Notice (2 wks. Prior), hold Meeting by 9/28							Mailed Notice of Ordinance
Outreach to Culturally specific/ CBOs			Project team will conduct outreach to Community Based Organizations throughout Project timeline										
Community Forums / Listening Sessions (CF)								CF #1 Inventory Map, conflicting uses by 10/12			CF #2 Draft Code Concepts		CF #3 Report out on Draft Code amendments
Online open houses/surveys (OOH)								OOH # 1 Inventory, conflicting uses			OOH #2 Draft Code Concepts with Survey		
Community / Tabling Events	Project team and LUT Ambassador staff will attend farmer's markets and local festivals Spring through Fall												
Planning Commission (PC)	PC WS #1 PEP Briefing			PC WS #2 Inventory Methods Draft			PC WS #3 Inventory ESEE				PC WS #4 CF/TAC Debrief and Survey		PC WS #5 Mid-March Draft Code amendments